

# **QAP and Application Schedule**

## **QAP SCHEDULE**

*Dates and Times to be Determined*

### **November 2018**

Internal approval of QAP schedule

### **January 2019**

Internal kick-off meeting to discuss major discussion items for next QAP (to be completed in 2020 for 2021-2022 LIHTCs)

### **January 2019**

Publish QAP schedule and invite written comments between January and December 2019

### **June – September 2019**

Public forums

### **September 2019**

Publish drafts of new/revised scoring categories

### **October 2019**

Public forum to gather input regarding drafts of scoring categories

### **November 2019**

Draft QAP with proposed changes prepared for staff review

### **November 2019**

Draft QAP to Multi-Family Working Group for staff level approval

### **December 2019**

Present draft QAP to Multi-Family Housing Committee

### **December 2019**

Formal public hearing on draft QAP

### **January 2020**

Multi-Family Working Group approval of final QAP

### **January 2020**

Multi-Family Housing Committee approval of final QAP

### **January 2020**

Board of Directors approval of final QAP

### **February-March 2020 (projected date)**

Governor approval of QAP

**2019 APPLICATION SCHEDULE FOR 2020 LIHTCs**  
**(QAP in effect is the April 26, 2018 QAP)**

**June 3, 2019**

Preliminary applications due

**July 8, 2019**

NHHFA staff distributes preliminary review memos

**August 23, 2019**

Applications due for 2020 LIHTCs

**October 2019**

Multi-Family Working Group review of staff recommendations for LIHTC reservations

**October 2019**

Multi-Family Housing Committee review of staff recommendations for LIHTC reservations

**October 2019**

Board of Directors approval of 2020 LIHTC reservations

*Note: Application schedule is for 9% LIHTC allocations. Allocations of 4% LIHTCs are made on a rolling basis.*