

MHD Update September 22, 2022

	9% LIHTC	TE Bond 4% LIHTC	InvestNH BEA	Supportive Housing
QAP/NOFO/Guidelines	Out	Out	Out	Draft Release final NOFO Oct. 2022
Application deadline	Passed and applications being scored	Rolling each month	Passed and applications being scored	Rolling each month
Notice to applicants of the recommendation	Oct.	Staff Dec. 2022	BEA staff Sept./Oct. 2022	Staff Jan. 2023
Reservations/Allocations	BOD Oct.	Staff Jan. 2023		Staff Jan. 2023
Commitments	BOD Spring/summer 2023	BOD Spring/summer 2023	GNC approval Nov. 2022 If NH Housing resources, BOD Spring/summer 2023	BOD Spring/summer 2023
Closings	Late summer Early Fall 2023	Late summer Early Fall 2023	Late summer Early Fall 2023	Late summer Early Fall 2023
Construction start	After closing	After closing	After closing	After closing

Note: Five waiver requests for 9% LIHTC Oct. BOD